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Transition from SAIS to AzEDS

SAIS Stabilization 
Begins

 A.R.S. §15-249 
Passed

Surveyed Educators 
(Business Case 

Study)

Published AELAS 
Business Case

Evaluation of IT 
infrastructure

 Won SLDS Grant

 Piloted SLDS 
Dashboards / First 

Parts of AzEDS Built

SLDS Dashboards 
further developed

SLDS Dashboards go 
live for everyone

Partner with MCESA 
for development 

work

School Finance 
development 
accelerates

AzEDS Release 1 
Certification Begins 

for SIS Vendors

AzEDS Release 2 
Certification Begins 

for SIS Vendors

AzEDS Development 
Begins

AzEDS Transitions 
Begin

July 1

Finish Transitioning 
LEAs to AzEDS

Majority of LEAs 
transitioned

AzEDS-to-SAIS // 
SAIS-to-AzEDS tools  

online

SAIS will no longer 
accept data

April

End-of-year Data 
Sync between AzEDS 

and SAIS

Districts will be paid 
based on prior-year 

counts, as usual

Funding 
Reconciliation 

(of prior-year to 
current-year)

July 1

ADE Announces 
SAIS as system of 
record for FY16 to 

accommodate LEAs

Original 7/1/15 
AzEDS deadline

Pilot LEAs begin 
submitting to AzEDS


