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Comprehensive and Targeted Support Schools
Announced 
	ADE
Workshop
Writing L/SCIPs and Grant Application

	Grant Application opens
	ADE Webinar
	L/SCIP
Due
	Grant Application Closes
	Application
Approval

Allocations Determined
	L/SCIP and Final Budget Approval in GME

	
Mid-Aug
	
Aug 17
	
Aug 25
	
Aug 26
	
Sept 23
	
Sept  23
	
Oct 3
	
Oct 14


 Starts Budget				Implementation Comprehensive and Targeted Schools Grant Timeline


Project ELEVATE 2


New SIG Cohort 4  Timeline
1st day of School
Implementation begins


July 18,2016
 L/SCIP and Budget Approval
SIG Cohort 3 Year 3FY 17 Timeline
April 29, 2016
ADE Approval
July 8, 2016
SCIP Due
July 8, 2016
Final Budget due


June 8  LEA Letters of Intent Due


July 15 Applications Due


June 1 Webinar 


June 10 Send  applications to LEAs


July 18-22 Score Applications 


JULY 25-29 Site visits


Week of August 8th           Awards available in GME


August 3 LEA Notification of Award Status


May 25 Notify eligible LEAs




























New Schools announced
Mid Aug


Project ELEVATE Information Webinar
Aug. 18


L/CIP Due
SI Grant Application Due
Sept 23


Project ELEVATE Cohort 2 Application Due
Sept 30


Project ELEVATE Cohort 2 Application Approval
Oct. 21


SI Gramt Application Approval
Oct. 3


SI Grant Application Opens
Aug. 25


Project ELEVATE Cohort 2 Application Opens
Sept 1


L/SCIP and Final Budget Approval in GME
Oct. 14 


Project ELEVATE Intorductory Webinar
Nov. 4
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